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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
  
   
 
A.  Change to Sections 00100 through 00830 
 
1.  In Section 00700, Clause 52.217-4000 as amended by Amendment 0004 is revised to read as follows: 

 
1.  The Government may require the Contractor to perform the work identified as optional item(s), CLIN(s) 
0032, 0033, 0034, 0035, 0036, SUB-CLINS 0037AA, 0037AB, and 0037AC and SUB-CLINS 0038AA, 
0038AB, 0038AC, 0038AD and 0038AE at the price stated in the Schedule.  The Contracting Officer may 
exercise the option(s) by written notice to the Contractor at any time before the required completion date 
stated in Section 00700 and clause number 52.211-10 I or any extensions thereto.  The Contracting Officer 
shall provide the Contractor notice of the Government’s intent to exercise the option at least 30 calendar 
days) in advance of exercising the option.  Notice of intent to exercise the option shall not constitute an 
exercise of the option and shall not bind the government to exercise the option.  If the Government should 
exercise the option(s) within 120 calendar days of the required completion date or any extension thereto, 
the Government shall extend the required contract completion date to 120 calendar days after the date of 
the exercise of the option. 

 
2.  The Government may require the Contractor to perform the work identified as optional item(s) SUB 
CLIN(s) 0030AA, 0030AB, 0030AC, 0030AD, 0030AE and 0031 at the prices stated in the Schedule.  The 
Contracting Officer may exercise the option(s) by written notice to the Contractor at any time within 60 
days of the date of Notice to Proceed.  The Contracting Officer is NOT required to provide the Contractor 
with an advance notice of intent to exercise the option.  The exercise of any or all of the options identified 
in this paragraph SHALL NOT entitle the Contractor to an extension of any interim or final contract 
completion date.  

 
3.  Exercise of the option shall be evidenced on Standard Form 30, citing this Section as the authority for 
exercising the option.  Notice of intent to exercise the option shall be considered to have been given at the 
earlier of the occurrence of any of the following events: deposit of written notification in the mail, receipt 
by the Contractor of a facsimile notifying it of the Government’s intent to exercise the option, or receipt by 
the Contractor of an e-mail notifying the Contractor of the Government’s intent to exercise the option. The 
option shall be considered to have been exercised at the time the Government deposits written notification 
to the Contractor in the mail or, if earlier, at the time written notice is delivered to the Contractor. 

 
2.  In Section 00800, Clause 52.232-5001, paragraph (b) delete “$5 million” and insert “$3 million”.  
    
B.  Specification Changes 
 
1.  In Section 01000, Add the following: 
 

a.  “3.4.16  The road at Station 197+60 RT is heavily used by a recyling/waste management business.  The 
contractor shall maintain access to this road for heavy truck traffic.” 
 

b.  “Revise paragraph 3.4.4.4 provided in Amendment No. 003 to read:   “Waste Water Force Main near 
station 174 + 80 and 228 +6 will be relocated before 31 December 2001.” 

 
2.  In Section 01270, replace paragraphs 1.2.17 and 1.2.17.1 with the following: 

 
“1.2.17.  Structure 8 Removal 

 
1.2.17.1  Payment 
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Payment will be made for the costs associated with the removal of the structure and existing 
railroad bed. 

 
3.  In  Section 02220, Add the following to the DEMOLITION SCHEDULE:  
 

 
 
4.  In Specification Section 02300, paragraph 1.3 SUBSURFACE DATA Add  
 
"The existing roadway to be removed from Sta 37+20 to Sta 68+40 is anticipated to have approximately 3 feet of 
large stone beneath the aggregate base.  Excavation and removal of this material will be the responsibility of the 
contractor.” 
 
5.  In Specification Section 02464, paragraph 2.1 change the first sentence to read:   
 
“Metal sheet piling shall be continuously interlocking hot-rolled steel sections conforming to ASTM A572 , GR  
50.” 

 
6.  In Specification Section 02464, paragraph 3.1.2.2 delete the re ference to “ASTM A328” and replace with 
“ASTM A572”. 
 
C.  Drawing Changes 
 
1.  Contract Drawing R-P-GF-64/034, Sheet 23 of 147; Add removal of existing driveway at Sta 178+00 
 
2.  Contract Drawing R-P-GF-64/036, Sheet 25 of 147; Delete NOTE 16 shown near Sta 202+50 
 
3.  Contract Drawing R-P-GF-64/046, Sheet 35 of 147; Add removal of existing driveway at Sta 318+30.  Extend 
“Future University Avenue” to 680’ east of the centerline of 69th Street. 
 
 
4.  Contract Drawing R-P-GF-64/024, Sheet 13 of 147; Approaches at approximately 64 + 40 (Left) and 66 + 70 
(Left) left shall be 60’ radii. 
 
5.  Contract Drawing R-P-GF-64/034, Sheet 23 of 147;  

Station Bank Structure Notes
64+20 L Driveway Concrete driveway
66+65 L Driveway Concrete driveway
122+75 L Driveway
175+60 L Driveway
185+90 L Culvert
325+00 L Culvert
340+25 L Culvert
359+75 L Culvert
362+00 L Culvert
363+75 L Culvert
369+20 L Culvert
370+40 L Culvert
442+90 L Culvert
445+00 L Culvert
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a.  Structure 8 is to be removed 

 
b. Work shall consist of removal of bridge structure and rail bed back 250’ from the channel centerline 

measured along rail centerline. Contractor to dispose of all materials; rails to be set aside for disposal by railroad. 
 
 c.  Bridge support piling to be cut 2 feet below finish grade of channel. 
 

d.  - Drainage Right culvert to be replaced with continuous drainage ditch from the north side of existing 
rail bed to south side. 
 

e.  - Drainage Left Ditch on north side of rail bed to be extended 150’ south. 
- 

f.  Rail Bed To be sloped from rail end towards channel at a 1v on 4h to existing ground. Remaining rail 
bed/ballest to be removed within channel/levee construction area. 
 

g.  -Delete Stockpile for Closure, seepage cutoff and riprap placement. 
 

h.  -Channel and levee to be constructed in this zone continuous from station 184 + 00 to 187 + 50. 
 
6.  Contract Drawing R-P-GF-64/035, Sheet 24 of 147; 
 
The plans show an approach at approximately 197 + 60 RT. The radii on this road shall be 60’. 
 
7.  Contract Drawing R-P-GF-64/075, Sheet 64 of 147;   

 
Highway 81 Road Raise 

 
 At approximately 43 + 70 on the west side of the existing highway, there exists an approach with 

culvert. This approach shall remain in place and the approach shall be raised to match the road 
raise at this location. 

 
8.  Contract Drawing R-P-GF-64/086, Sheet 75 of 147;   
 

32nd Avenue Bypass 
 
 The farmer has established a drainage pattern in his field that the temporary bypass road will 

intersect. A 12-inch CMP culvert shall be field located as directed by the Contracting Officer  to 
allow drainage under the temporary road. 
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C.  Revised Bid Schedule   

BASIC ITEMS  
 
Item 0013 has been deleted.   The item numbering unchanged except item 0013 is not shown.   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1.00 Lump Sum   
 Demolition  

FFP  
PURCHASE REQUEST NUMBER W81G67-0224-9705  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  1.00 Lump Sum   
 Structure 1 - 3 Drop Structures  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  1.00 Lump Sum   
 Structure 2 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004  1.00 Lump Sum   
 Structure 3 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005  1.00 Lump Sum   
 Structure 5 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006  1.00 Lump Sum   
 Structure 7 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007  1.00 Lump Sum   
 Structure 9 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008  1.00 Lump Sum   
 Structure 10 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009  1.00 Lump Sum   
 Structure 11 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0010  1.00 Lump Sum   
 Structure 12 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0011  1.00 Lump Sum   
 Structure 13 - Diversion Structure  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012  1.00 Lump Sum   
 Structure 14 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014  1.00 Lump Sum   
 Structure 17 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015  1.00 Lump Sum   
 Existing Structure 4 Cleanout  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016  1.00 Lump Sum   
 Existing Structure 6  Cleanout  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0017  1.00 Lump Sum   
 Structure 8 Removal   

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0018  1.00 Lump Sum   
 Cleanout Railroad Bridge near Structure 11  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0019  1.00 Lump Sum   
 Fencing  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0020      
 Common Excavation  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0020AA  1,000,000.00 Cubic 

Yard 
  

 First 1,000,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0020AB  300,000.00 Cubic 

Yard 
  

 Over 1,000,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021      
 Compacted Fill  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021AA  50,000.00 Cubic 

Yard 
  

 First 50,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021AB  10,000.00 Cubic 

Yard 
  

 Over 50,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0022      
 Semi Compacted Fill  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0022AA  120,000.00 Cubic 

Yard 
  

 First 120,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0022AB  21,300.00 Cubic 

Yard 
  

 Over 120,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023      
 Reach between Station 0+00 and 16+46  

FFP  
  
 

 

   
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AA  1.00 Lump Sum   
 Clearing and Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AC  1.00 Lump Sum   
 Topsoil and Seed  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AD  1.00 Lump Sum   
 Interior Drainage - 1 Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024      
 Reach between Station 16+46 and 122+75  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024AA  1.00 Lump Sum   
 Clearing and Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024AC  1.00 Lump Sum   
 Topsoil and Seed  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024AD  1.00 Lump Sum   
 Road Relocation - Gravel  

FFP -  TWSP Road between Structures #2 and #4  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024AE  1.00 Lump Sum   
 Interior Drainage - 15 Culverts and Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025      
 Reach between Station 122+75 and 201+00  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025AA  1.00 Lump Sum   
 Clearing & Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025AC  1.00 Lump Sum   
 Topsoil & Seed  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025AD  1.00 Lump Sum   
 Road Relocation - Gravel, 55th Street  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025AE  1.00 Lump Sum   
 Interior Drainage - 10 Culverts and Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0026      
 Reach between Station 201+00 and 251+96  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0026AA  1.00 Lump Sum   
 Clearing & Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0026AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0026AC  1.00 Lump Sum   
 Topsoil & Seed  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0026AD  1.00 Lump Sum   
 Interior Drainage - 2 Culverts & Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0027      
 Reach between Station 251+96 and 464+90  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0027AA  1.00 Lump Sum   
 Clearing & Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0027AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0027AC  1.00 Lump Sum   
 Topsoil & Seed  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0027AD  1.00 Lump Sum   
 Interior Drainage - 14 Culverts  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028      
 Roadways  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028AA  1.00 Lump Sum   
 US Highway 81, approx. 1' raise - Station 36+38  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028AB  1.00 Lump Sum   
 Interstate 29, approx. 3' raise - Station 83+05  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028AC  1.00 Lump Sum   
 Township Road, approx. 2' raise - Station 175+52  

FFP  
  
 

 

 __________.____ __________.____ 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028AD  1.00 Lump Sum   
 Access Road, approx. 2' raise - Station 198+92  

FFP  
  
 

 

 __________.____ __________.____ 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028AE   Lump Sum   
 47th Avenue, approx. 1/2' raise  

FFP - Station 491 + 60 to 501 + 95  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0029  1.00 Lump Sum   
 All Bond Costs (Bid, Performance and Payment)  

FFP - See Bid Note regarding Bid Bond - Bid Bond is to include all option 
items except item sub-items for 0030 and 0031 
  
 

 

 __________.____ __________.____ 
 
 
TOTAL AMOUNT  
(Basic Items)                $_________________.____ 
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OPTION ITEMS  
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030      
  Haul to Landfill and Stockpile  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030AA  37,920.00 Cubic 

Yard 
  

 Material between Station 203+00 and 250-00  
FFP - Section 36, Haul Excess Excavation   
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030AB  73,840.00 Cubic 

Yard 
  

 Material between Station 252+00 and 277+00  
FFP - Section 36, Haul Excess Excavation  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030AC  138,800.00 Cubic 

Yard 
  

 Material between Station 281+00 and 331+00  
FFP - Section 1, Haul Excess Excavation  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030AD  23,600.00 Cubic 

Yard 
  

 Material between Station 334+00 and 385+00  
FFP - Section 12, Haul Excess Excavation   
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030AE  2,400.00 Cubic 

Yard 
  

 Material between Station 493+00 and 501+00  
FFP - Section 26, Haul Excess Excavation   
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0031  1.00 Lump Sum   
 Bonds-Performance and Payment for CLIN 0030  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLI ES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0032  1.00 Lump Sum   
 Est.  1/2' to 1-1/2' raise and west side ditching  

FFP - 69th Street - Station 280+50 to 317+00  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0033  1.00 Lump Sum   
 Demolition of Humane Society Property  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0034  1.00 Lump Sum   
 Demolition of Westgate Property  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0035  1.00 Lump Sum   
 Structure #4 and Structure #8 Seepage Cutoff Wall  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0036  1.00 Lump Sum   
 69th St., approx. 1/2' to 1-1/2' raise -  

FFP - Station 317+00 to 491+ 60  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0037      
 Minnkota Power Cooperative Property near Station 276+00   

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0037AA  1.00 Lump Sum   
 Clearing and Grubbing  (Approximately 0.4 Acres) 

FFP    
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0037AB  1.00 Lump Sum    
 Stripping (Approximately 0.4 Acres)   

FFP   
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0037AC  1.00 Lump Sum    
 Topsoil and Seed (Approximately 0.4 Acres)   

FFP   
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0038      
 Channel Work from Stations 464+90 to 501+95   

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0038AA  1.00 Lump Sum   
 Clearing and Grubbing   

FFP    
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0038AB  1.00 Lump Sum    
 Stripping     

FFP   
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0038AC  1.00 Lump Sum    
 Topsoil and Seed   

FFP   
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0038AD  1.00 Lump Sum   
 Interior Drainage - 1 Culverts  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0038AE  1.00 Lump Sum   
 Interior Drainage - 15 Culverts  

FFP  
  
 

 

 __________.____ __________.____ 
 
TOTAL AMOUNT 
(Options Items)     $____________________._____ 
 
 
TOTA L AMOUNT 

(Basic and Option  Items)    $____________________._____ 

 
 
 
 
   
 


